Date	Task	Time involved	Team member responsible (student initials)	Comments
12/16/2023 1 .	Initial Brainstorm	120 Minutes	A.M. P.N. L.C. A.X.	Brainstormed a unique way to hook the users attention and keep them reading more info, came up with potential pages, themes, and styles of websites to be utilized.
12/18/2023 2 .	Brainstorming	60 Minutes	A.M. P.N. L.C. A.X.	Brainstormed features wanted on every page and what information to have on each page. Brainstormed navigation between pages. Brainstormed 3d model ideas.
12/19/2023	3D Modeling	120 Minutes	A.M. L.C. A.X.	Modeled table, Computer, garage, car, etc. Used Blender 3D modeling software.
12/22/2023 4 .	Coding	120 Minutes	A.M. L.C. P.N.	Coded methods to render in 3D models, created pages for each planned scene.
12/27/2023 5.	Coding	60 Minutes	A.M. P.N. L.C. A.X.	Coded clickable blocks to be placed infront of items to zoom into them. Began coding of smooth animations betweem positions and camera rotations.
12/31/2023 6.	Coding	180 Minutes	A.M. L.C. P.N.	Continued coding smooth camera animations, worked on mobile scaling.

Advisor Name: _

JESF EVERT

_Student Initials: A, M, L. C. P.N. A.X.

Advisor Signature:_

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Date Task Time involved responsible Comments (student initials) 01/03/2023 Coding 120 Minutes A.M. Finished creating smooth animations for P.N. cameras. Started coding in clickable locations. L.C. Started coding in screen for monitor. 1. 01/06/2023 Research 120 Minutes A.X. Research facts and information about green L.C. energy initiatives at home. P.N. 2. 01/07/2023 **Team Meeting** 45 Minutes A.M. Group meeting where we discussed future P.N. developments and how we are doing regarding L.C. the project. A.X. 3. 01/13/2023 A.M. 60 Minutes Coding Worked on coding screen for monitor. Coded in P.N. the final pages and 3D models created from L.C. before. Began to work on HTML to show A.X. information. 4. 01/14/2023 120 Minutes A.M. Coding Finished screen for monitor, began displaying it P.N. in an iFrame above the 3D model. Worked on L.C. HTML for information and mobile resizing. A.X. 5. 01/20/2023 Coding **60 Minutes** A.M. Tweaked position and scale for screen iFrame. P.N. Finished working on scaling and began adding L.C. information 6.

Advisor Name: ____

Advisor Signature:

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG						
Date	Task	Time involved	Team member responsible (student initials)	Comments		
01/21/2023	Coding	60 Minutes	A.M. P.N. L.C.	Finalized iFrame position on monitor. Finished adding information to pages.		
01/27/2023	Coding	60 Minutes	A.M. P.N. L.C. A.X.	Added new buttons that work on webkit due to apple's engine not working properly with iFrames.		
01/28/2023	3D Modeling	120 Minutes	A.X. L.C. A.M.	3D modeled new calculator and trash model. Made more models to add to existing rooms to make them feel less empty.		
02/03/2023	Coding	60 Minutes	A.M. P.N. L.C. A.X.	Implemented calculator model into page. Added button for it.		
02/04/2023	Research	120 Minutes	A.X. L.C.	Decided to research more information for our pages, calculator and trash.		
02/10/2023	Coding	60 Minutes	A.M. P.N. L.C. A.X.	Created trash page and implemented model. Began working on machine learning model for trash/compost/recycle image detection.		

Advisor Name: TEEF SWEETS

Advisor Signature:

Student Initials: A.M.T. QP.N. A.X.

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Date Task Time involved responsible Comments (student initials) 02/11/2023 Coding 120 Minutes A.M. Continued working on machine learning model. P.N. Optimized/compressed to make smaller. L.C. A.X. 1. 02/17/2023 Coding **60 Minutes** A.M. Implemented backend server for model. P.N. L.C. A.X. 2. 02/18/2023 Coding A.M. 120 Minutes Hosted backend server for model. Had to work P.N. around CORS policy due to problems. 3. 02/24/2023 **Bug hunting** 30 Minutes A.M. Hunted for bugs in our website that needed to P.N. be fixed urgently. L.C. A.X. 4. 02/25/2023 Coding 60 Minutes A.M. Optimized everything to work well on mobile. P.N. L.C. A.X. 5. 02/28/2023 Coding/Finalizing 120 Minutes A.M. Deployed all new changes, ensured everything works as intended, added works cited, plan of P.N. L.C. work log page, and Student A.X. Copyright Checklist. 6.

Advisor Name:

JEST EVERT

Student Initials: A.M. L.C. P.N. A.X.

Advisor Signature:___